Weekly Construction Report

Hatchery Creek Design/Build Project R

Time Period: November 2-8, 2014 Project No: 1305

Rain Days/Weather Conditions: | Rained 1.4” on Wednesday. (Burkesville gauge).

Personnel on-site: EcoGro/Ridgewater: Tony Berry, Tom Cutter, Eric Dawalt, Jon Linder,
Brad Redmon, & Chad Relinski.

Stantec: George Athanasakes (Wednesday for Monthly Progress

Meeting)

Equipment on-site: Komatsu PC 160 w/ hyd. thumb, PC 360 w/ hyd. thumb, Terex TA27

articulating dump truck, Bobcat T300 skid steer.

Material deliveries to project = N/A

site:

Work performed this week: e On Monday and Tuesday, finished installing the “U”-shaped,
compacted clay core centered on the proposed migration barrier,
which is designed to prevent groundwater seepage from the
Public Fishing Area (PFA) stream into the ravine. It was
extended down to bedrock in the section under the proposed
migration barrier (in the bottom of the “U”) and on the LT side. It
was built up to ~elevation 588’.

e Due to rain Wednesday, the ravine fill was too wet to work on the
rest of the week.

o Cleared remaining trees (except for a few small trees near the
river), and moved all tree piles from Site #3.

e Started moving tree piles off of Corps Excavation Site #1.

Erosion & sediment controls « Installed rock check dams near downstream end of ravine fill.

installed/maintained: + Installed temporary seed and straw on remaining disturbed areas

along temporary diversion and ravine.

Work scheduled for next week: & Continue excavating for floodplain and channel upstream of
Campground Road (113+00 to 116+80) and haul clay to ravine.

& Finish compacted clay fill in ravine stream crossing ~LT Sta.
106+00 to 106+60 up to elevation 581°.

& Build ravine rock spillway from plunge pool (~180’ LT) up to 581’

& Fill sinkhole in ravine with rock up to bedrock step elevation and
then add a layer of geotextile and compacted clay.

& Start building confluence bar downstream of bridge.

& Continue delivering boulders for step pools and start delivering

18” D50 rock for step pools as weather allows.

Work planned for two weeks 1 Construct channel from ~Sta. 110+00 to 116+80.
ahead: #! Continue delivering boulders and 18" D50 rock for step pools as
weather allows.

General Comments: » The rain this week prevented working on the ravine fill after
Tuesday.

» Aspen Construction, the USACE excavation contractor, is
planning to start excavating next week on Site #2.

Prepared by: Eric Dawalt, P.E. Date: 11-8-14
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Compacted clay built up to ~elevation 588’ as part of -shaped compacted clay core/groundwater
dam at proposed migration barrier location (Photograph was taken looking across future channel and
migration barrier location from LT Sta. 105+85).

Moving tree piles from Corps Excavation Site #1. They are being stacked outside of the excavation
area, and will be used later in the stream construction.
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Remaining trees were cleared on Corps Excavation Site #3. Aspen Construction had the centerline of
the step pool reach staked out. The stake in the foreground shows a cut of 29.30°. (Photograph was
taken from the gravel road looking upstream at ~ Sta.157+50).

All but a few trees were cleared along the bank of the Cumberland River on Corps Excavation Site #3.
The stake in the foreground shows a 32’ cut; the deepest cut is 36" on the knob by the river in the
background. (Photograph taken at ~Sta. 158+00 looking downstream).



